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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT COMPLETION FOR A 
TRANSIT AND INTERCITY RAIL CAPITAL PROGRAM PROJECT 
WAIVER 23-107 

ISSUE: 

  

  

  

Should the California Transportation Commission (Commission) extend the period of project 
completion for the Transit and Intercity Rail Capital Program (TIRCP) (2018:27) Southern 
California Optimized Rail Expansion (SCORE) (Network Integration) component 
(PPNO CP033), in various counties, for the time period as described in the attachment? 

RECOMMENDATION: 

The California Department of Transportation recommends that the Commission extend the 
period of project completion for the TIRCP (2018:27) SCORE (Network Integration) component 
(PPNO CP033), in various counties, for the time period as described in the attachment. 

BACKGROUND: 

In October 2018, the Commission approved an allocation of $10,000,000 in TIRCP funds to 
complete the Construction (CON) phase of the (2018:27) SCORE (Network Integration) 
component (PPNO CP033). The responsible agency has been unable to complete the 
component per the Timely Use of Funds (TUF) policy. Current TIRCP Guidelines stipulate that 
the agency implementing a project component requests a time extension if the project 
component will not be completed within the specified timeline. Under the TUF policy, an 
extension can be requested for up to 20 months for each delivery milestone, where permissible 
by statute. The attachment describes the details of the project component and the explanation 
of the delay. 

Attachment 

“Provide a safe and reliable transportation network that 
serves all people and respects the environment.” 
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Time Extension/Waiver – Project Completion 
Transit and Intercity Rail Capital Program 

Project Number: 1 
Applicant: Southern California Regional Rail Authority   
County: Various 
District: 7 
PPNO: CP033 
Allocation Amount: $10,000,000 
Phase: Construction 
Allocation Date: October 18, 2018 
Allocation Resolution: TIRCP-1819-02 
Number of Months Requested: 18 Months   
Extended Deadline: December 31, 2024 
Department Recommendation: Support 

(2018:27) Southern California Optimized Rail Expansion (SCORE) (Network Integration) 

The Southern California Regional Rail Authority (SCRRA) requests an 18-month time 
extension to complete the CON phase for the (2018:27) Southern California Optimized Rail 
Expansion (SCORE) (Network Integration) component, in various counties. SCRRA has 
experienced unexpected delays in completing the CON phase of this component. 

In October 2018, the Commission approved $10,000,000 to SCRRA to complete the CON 
phase of the Network Integration component.  The awarded scope of work for the Network 
Integration component includes network-wide environmental and integration planning, 
development of integrated regular interval schedules and connections to other corridors, 
integration with statewide fleet planning, implementation planning to maximize greenhouse gas 
reduction benefits from each phase, and enhancement of AB 1550 benefits. There has been a 
delay in completing the developed scope due to SCRRA determining that further analysis and 
updates were needed for the SCRRA fleet management plan that will be incorporated into the 
network-wide integration planning study.  The fleet management plan will examine how 
SCRRA’s vehicle fleet is managed to maximize efficiency, decrease operational costs, and 
identify any potential operational issues.   In addition, there have been ongoing discussions and 
negotiations related to the future use of the Fullerton Junction and Fullerton Station with BNSF, 
Amtrak, and California High-Speed Rail Authority.  The outcome of these discussions and 
negotiations will be a new Shared User Agreement between all entities that use the tracks, 
which allows Metrolink services to operate on the BNSF Subdivision south of Los Angeles and 
must be agreed to amongst the interested entities with the introduction of future high-speed rail 
services prior to completion of the environmental planning work.  As a result, SCRRA requires 
additional time to finalize the network-wide environmental and integration planning work, which 
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requires the completion of further analysis and updates for the fleet management plan and the 
execution of a new Shared User Agreement.   

Therefore, SCRRA is requesting an 18-month time extension for the period of project 
completion of the CON phase from June 30, 2023 to December 31, 2024. 




